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Narrative Report Contents: 

 Village & report period  Nightmute, June 2006 
 Work phase  Design- Community tank farm, AVEC standby generator 
 ID active project components  Bulk fuel only, standby genset 

o AVEC directed that the pipeline route should extend through the 
native allottee property adjacent to the proposed tank farm location.  

o Surveying subcontractor made a site visit to conduct the survey for 
the new tank farm location.  They also surveyed the adjacent allottee 
property to aid in securing the pipeline easement/ROW. 

o The area adjacent to the store was identified as a possible location for 
the AVEC standby generator and laydown area.  This area was also 
surveyed. 

 needs from AVEC team  
o Need information from AVEC on size/location/configuration of 

laydown area and the location of the quarters and standby modules. 
o Also need weights, reactions, design criteria for the standby generator 

module, etc. 
o Updated fuel use information from the barge company. 

 Regulatory Agency progress  All permits were obtained for the intertie project 
construction and forwarded to AVEC and STG Inc. 

 Contract issues  
o scope changes   The survey of the native allottee was not included in 

the project scope. 
o fee issues  We propose to continue work without amending the 

existing contract.  We will continue to monitor our expended effort 
and notify AVEC as we approach the contract amount. 


